

South Central (SC) Transportation Planning Region (TPR)					
Colorado Department of Transportation (CDOT) Local Agency (LA) Project Updates					
April 2025					
Project Control Number (PCN)	Description	Scope	Phase	Schedule/Status Update	Grant Funding in Thousands (K) and Millions (M)
24026	Trinidad Accessible Pedestrian Signals	Upgrading the pedestrian signals at four intersections on Main Street in Trinidad. Installing new Americans with Disabilities Act (ADA) compliant push buttons with voice messaging and instruction as well as installing new Pedestrian Signal Heads at each of the crossing points.	D	Construction Notice to Proceed (NTP) sent to Local 11/22. Awaiting pre-construction	\$70K
24028	Walsenburg Transit Facility	Design and construction of a Transit Garage located at 625 N Polk Ave, Walsenburg, CO 81089.	D	Advertised for construction 8/30. Local finding additional funding	\$259K
25197	Gardner Loop Trail	Study and report for an approximately 1-mile multi-use trail/sidewalk in Gardner.	D	In design ; Designer conducting survey work and design alternatives. Should have plans by 12/31.	\$118K
25199	Cuchara Connector Trail	Study and design of a multi-use trail connecting Downtown Cuchara and subdivisions in the Cuchara area to the Cuchara Mountain Park, with a distance of approximately 3.4 miles.	D	In design; Designer conducting survey work and design alternatives. Should have plans by 12/31.	\$418K
25208	Main Street Revitalization Improvements Project - La Veta	The design, planning and construction of the La Veta Downtown Main Street revitalization to include bulb outs on all four corners with ADA Ramps Ryus Ave and Main Street (Hwy 12), Francisco and Main Street. Also, bulb outs on the two south corners of at Park Street (Moore St) and Main Street. Crosswalks will be put in at each of the listed intersections. Additionally, sidewalks running west on Ryus Ave and east on Francisco, including additional parking on west Ryus Ave.	D	Waiting for town board to approve/award a firm; GMS was awarded Design; Kickoff meeting 12/11/2023; In preliminary design; working toward Field Inspection Review (FIR); FIR meeting 06/11/24; Working toward Final Office Review (FOR);	\$1.57M
25448	Trinidad Multi-Use Path along Santa Fe Trail (was 25294)	Design and construction of a multi-use trail along Santa Fe Trail within the existing right-of-way; extending from Exit 11 to the south, then Saddle Road to the north, totalling a distance of 1.15 miles.	D	In design 12/16	\$1.8M
25944	South Central Council of Governments (SCCOG) Multimodal Wayfinding Signage on CO12	Targets pedestrians, bicyclists and others who use non-motorized transportation on 82 miles of Highway 12. Employing wayside exhibits and pull-offs to inform travelers, and create a safer travel system while expanding recreational and cultural choices for travelers.	D	Executed Intergovernmental Agreement (IGA) sent to local 7/19. Awaiting Request for Proposal (RFP) for design. Awaiting RFP for design 12/16; OL1 & NTP recieved 03/26/25;	\$357K
25955	La Veta Oak Street Bike Lane	Pave the entire Park Street to Oak Street to include bike lane striping for designated bike lanes. Pave the area next to the railroad depot for bike racks and parking. Includes bike lane striping on the west side of Oak Street to GrandC7:C12 Street.	D	Project created in ZJ08 07/31/2023; Transportation Alternative Program (TAP) Funds Fiscal Year (FY)24; Draft documents sent to LA; Waiting for Executed Official Letter of Agreement (OLA); Draft OLA sent to LA 03/12/2024; Executed OLA 04/08/24; Working on Budget/RFP; NTP for design on 8/27; Working towards Advertisement (AD); Firm selected 11/24; Kickoff meeting after the new year;	\$361K